


SE 216 – SOFTWARE PROJECT MANAGEMENT

PROJECT SCHEDULE

PROJECT NAME: A Centralized Platform for Educational and Career Opportunities

GROUP NUMBER and MEMBERS: Kaan DÖNMEZ, Hilal Seray ORTAN, Baran Deniz AYDIN, Salih Batuhan ŞENER, Doruk YAŞAR, Selin TAY, Ömer ŞEN




SE 216 – SOFTWARE PROJECT MANAGEMENT

PROJECT SCHEDULE

PROJECT NAME: A Centralized Platform for Educational and Career Opportunities

GROUP NUMBER and MEMBERS: Kaan DÖNMEZ, Hilal Seray ORTAN, Baran Deniz AYDIN, Salih Batuhan ŞENER, Doruk YAŞAR, Selin TAY, Ömer ŞEN



My First Project						
ALL	TASK NAME	DURATION	PLANNED STA...	PLANNED FINIS...	LINKED F...	+
1	Sprint1	12 days	16.02.2026	3.03.2026		
2	Database Design & ...	4 days	16.02.2026	19.02.2026		
3	Opportunity Data S...	3 days	20.02.2026	24.02.2026	2	
4	User Registration a...	3 days	25.02.2026	27.02.2026	3	
6	Basic Security	2 days	2.03.2026	3.03.2026	4	
7	Sprint2	16 days	4.03.2026	25.03.2026		
8	Search & Filter Func...	4 days	4.03.2026	9.03.2026	6	
9	Personalized Feed ...	4 days	10.03.2026	13.03.2026	8	
10	Application and Try...	3 days	16.03.2026	18.03.2026	9	
11	Favorites / Bookmar...	2 days	19.03.2026	20.03.2026	10	
12	User Profile Manage...	3 days	23.03.2026	25.03.2026	11	
13	Sprint3	15 days	26.03.2026	15.04.2026		
14	AI-Based Recomme...	5 days	26.03.2026	1.04.2026	12	
15	Notification System	3 days	2.04.2026	6.04.2026	14	
16	Duplicate Applicatio...	2 days	7.04.2026	8.04.2026	15	
17	Deadline Reminder ...	2 days	9.04.2026	10.04.2026	16	
18	Analytics & Reportin...	3 days	13.04.2026	15.04.2026	17	
19	Sprint4	19 days	16.04.2026	12.05.2026		
20	Review & Feedback ...	3 days	16.04.2026	20.04.2026	18	
21	Interview & Video In...	4 days	21.04.2026	24.04.2026	18, 20	
22	Performance & Res...	3 days	27.04.2026	29.04.2026	21	
23	Multi-Language Sup...	2 days	30.04.2026	1.05.2026	22	
24	Advanced Security ...	4 days	4.05.2026	7.05.2026	23	
25	Concurrent User Te...	3 days	8.05.2026	12.05.2026	24	